
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 New Hampshire

uu   Army - COLD REGIONS RESEARCH & ENG LAB / NH121082255600

Install innovative technology for cleanup of groundwater 
and soil TCE contamination at AOC's 2, 9, and 13. Conduct 
cleanup of shallow POL contamination at AOC 15. Produce 
FS and Groundwater Optimization study reports.

Progress Planned for FY98-FY99

Conducted FS fieldwork at four AOC's. Work at AOC's 2, 9,
and 13  focused on the feasibility of innovative cleanup 
technology for TCE. AOC 15 focus was on conventional 
technology cleanup for shallow POL contamination.

Progress in FY97

Investigation

Interim Actions

$2,763 $0 $0 $0Sites with Response Complete 13

FY98-2019** $10,063

4

0

Design

RA-C

RA-O (LTO)

LTM

18 00

1(2) 0(0)

1

1 0

1

4

$690 $0 $500 $340

$509 $286 $500

3

$0

$2,760 $0 $75 $0

$0 $0 $10 $68

Total $7,096 $486 $835 $602

FY03 $294

FY02 $334

FY01 $325

FY00 $380

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 0

Low 0

Not Evaluated 0

1Not Required

18Total Number of Sites

0 1 0 $374 $200 $200 $194

uu   Navy - PORTSMOUTH NAVAL SHIPYARD / NH117002201900

Progress Planned for FY98-FY99

Refer to page A-154

Progress in FY97

Investigation

Interim Actions

$15,864 $2,670 $0 $1,324Sites with Response Complete 19

FY98-2016** $88,494

0

0

Design

RA-C

RA-O (LTO)

LTM

19 104

2(2) 1(1)

0

0 0

0

13

$332 $222 $402 $962

$188 $0 $1,69413

1

$1,315

$1,243 $0 $0 $0

$0 $0 $0 $0

Total $17,627 $2,892 $2,096 $3,601

FY03 $12,582

FY02 $5,482

FY01 $4,799

FY00 $14,740

-Relative Risk 
Category

High

Sites in 
Progress

10

Medium 0

Low 4

Not Evaluated 0

0Not Required

33Total Number of Sites

RAB NPL

0 0 13 $0 $0 $0 $0

uu   Air Force - PEASE AIR FORCE BASE / NH157002484700

Progress Planned for FY98-FY99

Refer to page A-149

Progress in FY97

Investigation

Interim Actions

$67,467 $0 $0 $0Sites with Response Complete 34

FY98-2046** $30,518

1

2

Design

RA-C

RA-O (LTO)

LTM

54 00

18(20) 0(0)

19

21 0

25

1

$24,205 $0 $0 $0

$1,615 $0 $00

0

$0

$35,210 $0 $0 $0

$9,112 $2,225 $175 $0

Total $138,151 $2,767 $175 $243

FY03 $1,743

FY02 $1,743

FY01 $1,743

FY00 $1,743

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 0

19Not Required

54Total Number of Sites

RAB BRAC 1988 NPL

0 11 1 $542 $542 $0 $243

uu   FUDS - FORT DEARBORN / NH19799F209000

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$13 $0 $0 $0Sites with Response Complete 2

FY98-2024** $2,775

0

0

Design

RA-C

RA-O (LTO)

LTM

3 00

0(0) 0(0)

1

2 0

0

1

$0 $0 $0 $0

$43 $0 $01

0

$0

$220 $0 $0 $0

$0 $0 $0 $0

Total $276 $0 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-1*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


